
Form No. DMB 234A (Rev. 3/92) 
AUTHORITY:  Act 431 of 1984 
COMPLETION:  Required 
PENALTY:  Failure to deliver in accordance with contract terms 
and conditions and this notice,may be considered in default of 
contract 

 STATE OF MICHIGAN 
 DEPARTMENT OF MANAGEMENT AND BUDGET February 21, 2002 
 ACQUISITION SERVICES 
 P.O. BOX 30026, LANSING, MICHIGAN 48909  

OR 
530 W ALLEGAN, LANSING, MI  48933 

 
 
 CHANGE NOTICE NO. 12 
 TO 
 CONTRACT NO.  071B5000324      
 between 
 THE STATE OF MICHIGAN 
 and 
NAME & ADDRESS OF VENDOR TELEPHONE  Karl Huffman 
  (616) 454-1218 
 Hedrick  Associates VENDOR  NUMBER 

 424  Plymouth,    N.E.  
 Grand Rapids,   MI   49505 BUYER   (517) 335-0462 

  Christine Michel 
Contract Administrator   Ned Swift  

Uninterrupted Power Supply - Statewide through DMB Telecommunications 
CONTRACT PERIOD   From:  January 9, 1995 To:  January 8, 2007 
TERMS SHIPMENT 
 Net 30  As Required 
F.O.B. SHIPPED FROM 
                       Delivered        N/A 
MINIMUM DELIVERY REQUIREMENTS 
 N/A 
 
NATURE OF CHANGE (S): 
 

Effective immediately, this contract is hereby EXTENDED five years with no modifications 
in pricing, terms and conditions. 

 
 
AUTHORITY/REASON: 

 
Per agency's request from Scott Harvey and vendor's approval by Karl Huffman on 
11/5/01 

 
 
INCREASE: $3,000,000.00 
 
TOTAL ESTIMATED CONTRACT VALUE REMAINS:     $5,045,809.00



Form No. DMB 234A (Rev. 3/92) 
AUTHORITY:  Act 431 of 1984 
COMPLETION:  Required 
PENALTY:  Failure to deliver in accordance with contract terms 
and conditions and this notice,may be considered in default of 
contract 

 STATE OF MICHIGAN 
 DEPARTMENT OF MANAGEMENT AND BUDGET September 5, 2001 
 OFFICE OF PURCHASING 
 P.O. BOX 30026, LANSING, MICHIGAN 48909  

OR 
530 W ALLEGAN, LANSING, MI  48933 

 
 
 CHANGE NOTICE NO. 11 
 TO 
 CONTRACT NO.  071B5000324      
 between 
 THE STATE OF MICHIGAN 
 and 
NAME & ADDRESS OF VENDOR TELEPHONE  Karl Huffman 
  (616) 454-1218 
 Hedrick  Associates VENDOR  NUMBER 

 424  Plymouth,    N.E.  
 Grand Rapids,   MI   49505 BUYER   (517) 335-0462 

  Christine Michel 
Contract Administrator   Ned Swift  

Uninterrupted Power Supply - Statewide through DMB Telecommunications 
CONTRACT PERIOD   From:  January 9, 1995 To:  January 8, 2002 
TERMS SHIPMENT 
 Net 30  As Required 
F.O.B. SHIPPED FROM 
                       Delivered        N/A 
MINIMUM DELIVERY REQUIREMENTS 
 N/A 
 
NATURE OF CHANGE (S): 
 

Effective immediately, this contract is hereby EXTENDED to local units of government. 
 
 
AUTHORITY/REASON: 
 

Per agency’s request and vendor’s approval by Karl Huffman in a letter dated 8/31/01 and 
in accordance with the modification clause. 

 
 
TOTAL ESTIMATED CONTRACT VALUE REMAINS:     $2,045,809.00



Form No. DMB 234A (Rev. 3/92) 
AUTHORITY:  Act 431 of 1984 
COMPLETION:  Required 
PENALTY:  Failure to deliver in accordance with contract terms 
and conditions and this notice,may be considered in default of 
contract 

 STATE OF MICHIGAN 
 DEPARTMENT OF MANAGEMENT AND BUDGET November 14, 2000 
 OFFICE OF PURCHASING 
 P.O. BOX 30026, LANSING, MICHIGAN 48909  

OR 
530 W ALLEGAN, LANSING, MI  48933 

 
 
 CHANGE NOTICE NO. 10 
 TO 
 CONTRACT NO.  071B5000324      
 between 
 THE STATE OF MICHIGAN 
 and 
NAME & ADDRESS OF VENDOR TELEPHONE  Karl Huffman 
  (616) 454-1218 
 Hedrick  Associates VENDOR  NUMBER 

 424  Plymouth,    N.E.  
 Grand Rapids,   MI   49505 BUYER   (517) 335-0462 

  Christine Michel 
Contract Administrator   Ned Swift  

Uninterrupted Power Supply - Statewide through DMB Telecommunications 
CONTRACT PERIOD   From:  January 9, 1995 To:  January 8, 2002 
TERMS SHIPMENT 
 Net 30  As Required 
F.O.B. SHIPPED FROM 
                       Delivered        N/A 
MINIMUM DELIVERY REQUIREMENTS 
 N/A 
 
NATURE OF CHANGE (S): 
 

Effective immediately, this contract is hereby EXTENDED to 1/8/2002 with an INCREASE 
of $500,000.00 to allow continued UPS purchases by all State departments. 

 
 
AUTHORITY/REASON: 
 

Agency request; vendor agreement. 
 
 
INCREASE:  $500,000.00 
 
TOTAL REVISED ESTIMATED CONTRACT VALUE:  $2,045,809.00



Form No. DMB 234A (Rev. 3/92) 
AUTHORITY:  Act 431 of 1984 
COMPLETION:  Required 
PENALTY:  Failure to deliver in accordance with contract terms 
and conditions and this notice,may be considered in default of 
contract 

 STATE OF MICHIGAN 
 DEPARTMENT OF MANAGEMENT AND BUDGET December 15,1999 
 OFFICE OF PURCHASING 
 P.O. BOX 30026, LANSING, MICHIGAN 48909  

OR 
530 W ALLEGAN, LANSING, MI  48933 

 
 
 CHANGE NOTICE NO. 9 
 TO 
 CONTRACT NO.  071B5000324      
 between 
 THE STATE OF MICHIGAN 
 and 
NAME & ADDRESS OF VENDOR TELEPHONE  Karl Huffman 
  (616) 454-1218 
 Hedrick  Associates VENDOR  NUMBER 

 424  Plymouth,    N.E.  
 Grand Rapids,   MI   49505 BUYER   (517) 335-0462 

  Christine Michel 
NIGP #207-67-85                          Contract Administrator   Ned Swift CS-138# N/A 

Uninterrupted Power Supply - Statewide through DMB Telecommunications 
CONTRACT PERIOD   From:  January 9, 1995 To:  January 8, 2001 
TERMS SHIPMENT 
 Net 30  As Required 
F.O.B. SHIPPED FROM 
                       Delivered        N/A 
MINIMUM DELIVERY REQUIREMENTS 
 N/A 
 
 
NATURE OF CHANGE: 
 
Effective immediately, this contract is hereby increased by $757,434.00 to allow for a 
$266,634.00 purchase for equipment needed by DMB Telecom Services and an additional 
$490,800.00 for statewide agency purchases. 
 
 
AUTHORITY/REASON: 
 
Agency request; vendor concurrence. 
 
INCREASE:  $757,434.00 
 
 
TOTAL ESTIMATED REVISED CONTRACT VALUE:  $1,545,809.00 
 
 



Form No. DMB 234A (Rev. 3/92) 
AUTHORITY:  Act 431 of 1984 
COMPLETION:  Required 
PENALTY:  Failure to deliver in accordance with contract terms 
and conditions and this notice,may be considered in default of 
contract 

 STATE OF MICHIGAN 
 DEPARTMENT OF MANAGEMENT AND BUDGET August 19,1999 
 OFFICE OF PURCHASING 
 P.O. BOX 30026, LANSING, MICHIGAN 48909  

OR 
530 W ALLEGAN, LANSING, MI  48933 

 
 
 CHANGE NOTICE NO. 8 
 TO 
 CONTRACT NO.  071B5000324      
 between 
 THE STATE OF MICHIGAN 
 and 
NAME & ADDRESS OF VENDOR TELEPHONE  Karl Huffman 
  (616) 454-1218 
 Hedrick  Associates VENDOR  NUMBER 

 424  Plymouth,    N.E.  
 Grand Rapids,   MI   49505 BUYER   (517) 335-0462 

  Christine Michel 
NIGP #207-67-85                          Contract Administrator   Chris Michel CS-138# N/A 

Uninterrupted Power Supply - Statewide through DMB Telecommunications 
CONTRACT PERIOD   From:  January 9, 1995 To:  January 8, 2001 
TERMS SHIPMENT 
 Net 30  As Required 
F.O.B. SHIPPED FROM 
                       Delivered        N/A 
MINIMUM DELIVERY REQUIREMENTS 
 N/A 
 
 
NATURE OF CHANGE: 
 
Effective immediately, this contract is hereby increased by $375,000.00 to allow the Dept. of 
State Police to complete their Criminal Justice Data Center mainframe system at $315,000.00 
and allow other departments to continue to make necessary purchases as well. 
 
 
AUTHORITY/REASON: 
 
Agency request; Vendor agreement. 
 
INCREASE:  $375,000.00 
 
 
TOTAL ESTIMATED REVISED CONTRACT VALUE:  $1,079,175.00



Form No. DMB 234A (Rev. 3/92) 
AUTHORITY:  Act 431 of 1984 
COMPLETION:  Required 
PENALTY:  Failure to deliver in accordance with contract terms 
and conditions and this notice,may be considered in default of 
contract 

 STATE OF MICHIGAN 
 DEPARTMENT OF MANAGEMENT AND BUDGET November 5, 1998 
 OFFICE OF PURCHASING 
 P.O. BOX 30026, LANSING, MICHIGAN 48909  

OR 
530 W ALLEGAN, LANSING, MI  48933 

 
 
 CHANGE NOTICE NO. 7 
 TO 
 CONTRACT NO.  071B5000324      
 between 
 THE STATE OF MICHIGAN 
 and 
NAME & ADDRESS OF VENDOR TELEPHONE  Karl Huffman 
  (616) 454-1218 
 Hedrick  Associates VENDOR  NUMBER 

 424  Plymouth,    N.E.  
 Grand Rapids,   MI   49505 BUYER   (517) 335-0462 

  Christine Michel 
NIGP #207-67-85                          Contract Administrator   Chris Michel CS-138# 

Uninterrupted Power Supply - Statewide through DMB Telecommunications 
CONTRACT PERIOD   From:  January 9, 1995 To:  January 8, 2001 
TERMS SHIPMENT 
 Net 30  As Required 
F.O.B. SHIPPED FROM 
                       Delivered        N/A 
MINIMUM DELIVERY REQUIREMENTS 
 N/A 
 
 
CHANGE(S): 
 
Effective immediately the attached items and prices are hereby incorporated into this contract, 
and the contract value is increased by $280,800.00. 
 
 
AUTHORITY/REASON: 
 
Agency request, OOP bid, Ad Board approval for 071I8001020 bid by Highway & Property Mgmt. 
Division. 
 
INCREASE:  $280,800.00 
 
 
TOTAL ESTIMATED REVISED CONTRACT VALUE:  $754,175.00 


	November 5, 1998 - Change Notice No. 7 - Price Revision

